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FRANKS TRACT STATE RECREATION AREA WETLANDS HABITAT RESTORATION

45FP NFWF CA Program OFff

PHASE 1: PRE-CONSTRUCTION SERVICES
Change Order Request No. 2
CALFED # 97 N12
Fee Summary '
Principel Sen;lnr Engineer | €ngineer | Engineer |  Stalf CADD | Waord Dirwet Tatal Overhead Yotal Totat Servics Watarlal Miscollanecus Tank
Engineer Enginasr W n Enginear N Pracass, Labor MaN Labor Jonss 8 Stokes | _Hultgren - TUils Contracts and wnd Yotal
Hours {Ganeral, - Acqulnition other
Admin Contracts Qirect
and fag) - Costa
3 175138 13 )35 1172]% 108 08 4% 80|§ 58 —_
1.01. Ravisa Project Description 4 4 [] H 1,224 3 3388 $ 3,368 3 4,592
1.02. Interagency and Public Mantings B B| 16 $ 2,448 $ 3,420 s 3.420 5,668
1.03. Prepare Administrative Draft 1SMND 18] 24 Lh) $ 4418 H 1%196 1 § om0l 20,185 $ 24,612
1.04. Respond 1o Publie Comments on ISIMND . [} [] 18 3 1,984 s 8,404 3 B.404 10,388
1,05. Rovise Basls of Dasign - Englnasring 2 4 8 18 30 3 3,508 | [ - 3,508
1.05. Revise PSSE, 60% 4 8 4D 32 BZJ [] 124 $ 12,844 3 XN €.000 § 2,000 22,844
1.08. Write and Manage Subeontracls 2 4 28 § 2,376 3 - 3378
TOTALS 18 56| 72 72| - al [ : azl 12 204 3 29.798 -1s 28368 5 15,000 | 8 43,388 $ 2000 75,188
Notss; 1. Servios contract whh Jones snd Slakes Asaciates for Tasks 1.01- 1.04 4 W
2. Servico contract with Huligran-TTiv Asxocialas for tazke 1.03 and 1.06
3. Miscallaneous and other dicact cosly cover d mailing, ax and trave)
N
Conlract Summary:
Base Contract ' $ 231,000.00 .
Change Order No. 1 - Addilional Data Needs $ 1650000 .
Change Order No. 2 - Revised Praject Descripion  $  75,186.00 (Current Reques)
+
Total . § 322,6068.00
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